GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
RAILWAY BOARD

No. 2012/C&IS/Project/4th Revised Estimate/FOIS/14 **New Delhi, Dated 15.01.2013**

The General Manager,
Northern Railway,
New Delhi.

Sub :- Sanction of the 4th revised estimate of the work of FOIS (Freight Operations and Information System).

Ref :- CPM/FOIS's letter No. CAO/FOIS/4th Revision/2011 dated 25.01.2012.

****

Sanction of President is hereby accorded to the 4th Part Revised Estimate of FOIS at the cost of Rs. 200.91 Crore (Rupees two hundred crore and ninety one lakh only). This includes Establishment Charges for Rs. 45.71 crore. With the inclusion of 4th Part Revised Estimate, the total cost of the project will become Rs. 1487.09 crore. The work is to be completed within 24 months and no more extensions may be permitted.

This issues with the concurrence of Finance Directorate of Ministry of Railways.

(Shailesh Tiwari)
Director Electronics(C&IS)

No. 2012/C&IS/Project/4th Revised Estimate/FOIS/14 **New Delhi, Dated 15.01.2013**

Copy to:-

1. **The FA & CAO/ Northern Railway/New Delhi.**
2. **Principal Director of Audit/ Northern Railway/New Delhi**
3. **The Dy. Comptroller and Auditor General of India (Railways), Room No. – 224, Rail Bhawan, New Delhi.**

For Financial Commissioner/Railways

Copy to :-

1. **The General Managers, All Zonal Railways (except NR).**
2. **CAO/FOIS, CRIS Complex, Chanakyapuri, New Delhi.**
3. **MD/CRIS/Chanakyapuri, New Delhi.**
4. **DE(GC) for N/A.**
5. **F(X)II, F(E) and Budget Branches of Railway Board.**