सत्यमेव जयते
Government of India

भारत सरकार / GOVERNMENT OF INDIA
रेल मंत्रालय / MINISTRY OF RAILWAYS
(रेलवे बोर्ड / RAILWAY BOARD)

No. 2022/RS(I)/174/156/1889 **Dated: 17.09.2025**

M/s. Oriental Foundry Pvt. Ltd.,
Survey No. 442 & 455/P-23,
Village Chopadava Taluka,
Bhachau, Distt. Kutch-370140.

Amendment No. VIII

Sub: Contract No. 2022/RS(I)/174/156/1889 dated 30.03.2022 for manufacture and supply of Constant Contact Side Bearers (CCSB) for BOXN and BOBRN type wagons.

Ref: Your letter No. OFPL/RB/1889/2024-25 dated 28.08.2025.

1.0 In consideration of your request under ref., it has been decided to extend the delivery period of the subject contract for manufacture and supply of CCSBs for the entire balance ordered quantity (including 30% option quantity) of the subject contract for six months beyond 31.08.2025 i.e. upto 28.02.2026 with Liquidated Damages and Denial Clauses. It is advised to complete the entire supplies of CCSBs within this extended delivery period i.e. 28.02.2026.

2.0 The above extension in delivery period will be subject to the following conditions:

(a) Liquidated Damages at the rate prescribed in clause 13.0 of the Subject Contract for delay in supplies made after 29.03.2023 for balance (original) quantity of CCSBs & after 30.07.2023 for balance (30% option clause) quantity against the subject contract will be recovered while making payment against this contract.

(b) that no increase in price on account of any statutory increase in or fresh imposition of any other tax or duty leviable which takes place after 29.03.2023 for balance (original) quantity of CCSBs & after 30.07.2023 for balance (30% option clause) quantity against the subject contract shall be admissible on such of the said stores as are delivered after the said date;

3.0 However, the purchaser shall be entitled to the benefit of any decrease in price on account of any other tax or duty which takes place after the expiry of the above mentioned date namely 29.03.2023 for balance (original) quantity of CCSBs & after 30.07.2023 for balance (30% option clause) quantity against the subject contract.

4.0 It is also advised to complete the balance ordered quantity (including 30% option quantity) within this delivery period extension to avoid adverse performance remarks against your firm as RDSO approved source.

5.0 All other terms and conditions of the subject contract and subsequent amendments will remain unchanged.

6.0 Please acknowledge receipt of this amendment.

Yours faithfully,

Kumar 17/9/25

(Amit Kumar)
Director Railway Stores (W)
For & on behalf of the President of India

No. 2022/RS(I)/174/156/1889 **Dated: 17.09.2025**

Copy to:-

1) PFA, Western Railway, Mumbai - Payment for supplies made against the subject contract should be debited to RSP No. indicated in Column 1 of Para 2 of the subject contract. It is advised to ensure the submission of Bank Guarantee for the extended delivery period as per contractual provisions.
2) ADAI (Railways), Mathura Road, New Delhi.
3) Director of Audit, Western Railway, Mumbai.
4) CMM/G, 3-Koilaghat Street, Kolkata-700001.
5) Director General (I&L), RDSO, Manak Nagar, Lucknow-226011.
6) DG/RDSO, Lucknow - It is requested to authorize a representative for pre dispatch inspection at the manufacturing premises of the firm, before dispatch.
7) Director Standards/ Wagon, RDSO, Manak Nagar, Lucknow-226011.
8) Director (I&L), RDSO, Mumbai.
9) A/Cs. IV(BO), RS(B), F(S)I Branches of Board's office.

Kumar 17/9/25

(Amit Kumar)
Director Railway Stores (W)