अश्वनी लोहानी
ASHWANI LOHANI

सत्यमेव जयते

स्वच्छ भारत
एक कदम स्वच्छता की ओर

अध्यक्ष, रेलवे बोर्ड
एवं
पदेन प्रमुख सचिव, भारत सरकार
रेल मंत्रालय
CHAIRMAN, RAILWAY BOARD
&
EX-OFFICIO PRINCIPAL SECRETARY
GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS

D.O. No. 2018/W-I/Genl./Target 2018-19

New Delhi, dated 9-05-2018

Dear Shri Sharma,

We have set ourselves very challenging targets for commissioning of new lines, gauge conversion and doubling projects in line with the announcement made in the Budget 2018-19. Works Directorate has already worked out detailed month-wise plans after consultation with all Zonal Railways and PSUs. Targets for your railway are annexed.

2. Needless to say, timely commissioning of these projects calls for meticulous planning in respect of preparatory works like approval of plans, arrangement of materials, fixing of executing agencies, creation of posts for maintenance of new assets, fixing of tentative dates for CRS inspection, PNI/NI etc. Timelines for these activities have to be so prepared in advance that the final outcome of commissioning of the projects for traffic is accomplished within the deadline.

The tendency to keep most of the works for the last quarter must be avoided. All Zonal Railways must set up a system through which progress of finalization of ESP, SIP, SWR and other inputs required to achieve the targets are reviewed and monitored at the level of AGM and problems, if any, are brought to your notice as soon as your intervention becomes necessary. You may also set up a system of periodical monitoring at your level.

3. I shall like to be apprised of the action taken and progress achieved on the above.

With best wishes,

Yours sincerely,

Encl.: As above.

(ASHWANI LOHANI)

Shri D. K. Sharma,
General Manager,
Central Railway,
Mumbai.

Annexure

PLANNING OF COMMISSIONING IN 2018-19 Central Railway

SN	State	Rly	Plan Head	Name of Project	Section Targeted for commissioning in 2018-19	Length (in km)	Tentative month of commissioning
1	Maha	CR	NL	Belapur-Seawood-Uran Electrified Double Line	Belapur - Kharkopar	25	July'18
2	Maha	CR	NL	Ahmednagar-Beed-Parli –Vaijnath (261.25 km)	Narayandoh-Solapurwadi	23	July'18
3	Maha	CR	DL	Bhusawal-Jalgaon 3rd Line (24.13 km)	Bhadli-Bhusawal	12.62	July'18
4	Maha	CR	DL	Wardha-Ballarshah 3rd line	Chitoda-Sonegaon	13	Nov.'18
5	Maha	CR	DL	Kalyan-Kasara 3rd line	Vasind-Asangaon	6.3	Dec.'18
6	Maha	CR	NL	Ahmednagar-Beed-Parli-Vaijnath	Solapurwadi-Beed	133.5	Mar'19
7	Maha	CR	DL	Bhusawal-Jalgaon 3rd line	Jalgaon-Bhadli	11.51	Jan'19
8	MP	CR	DL	Teegaon-Chichonda 3rd Ghat line	Teegaon-Chinchonda	17	Feb'19
9	Maha	CR	DL	Pune-Miraj-Londa (DL)	Pune-Phursungi	16.51	Feb'19
10	Maha	CR	DL	Pune-Miraj-Londa (DL)	Bhavaninagar-Takari	5.42	Feb'19
11	Maha	CR	DL	Jalgaon-Bhusawal 4th line	Bhadali-Bhusawal	12.62	Feb'19
12	Maha	CR	DL	Wardha-Nagpur 3rd line	Boti - Bori-Sindi	19	Feb'19
13	Maha	CR	DL	Manmad-Jalgaon 3rd line	Jalgaon-Sirsoli	12	Feb'19
14	Maha	CR	DL	Daund- Manmad	Kopargaon-Yeola	13.52	Feb'19
15	MAH	CR/RVNL	DL	Daund-Gulbarga - Doubling (224.9 km)	Vakav-Madha (7.2) Madha-Wadsinge (7.68)	14.88	Apr-18
16	MAH	CR/RVNL	DL	Daund-Gulbarga - Doubling (224.9 km)	Akalkot Road-Nagansur	5.12	Apr-18
17	MAH	CR/RVNL	DL	Daund-Gulbarga - Doubling (224.9 km)	Nagansur-Boroti	8.98	Jul-18
18	MAH	CR/RVNL	DL	Daund-Gulbarga - Doubling (224.9 km)	Wadsinge - Kurduwadi (8.11) Kurduwadi-Dhavalas (9.72) Dhavlas - Kem (8.56) Kem - Bhalwani (8.33)	34.72	Nov-18
19	MAH	CR/RVNL	DL	Daund-Gulbarga - Doubling (224.9 km)	Boroti-Dudhani (13.66) Dudhani-Kulati (9.83)	23.49	Dec-18
20	MAH	CR/RVNL	DL	Daund-Gulbarga - Doubling (224.9 km)	Gulbarga-Bablad (5.42) Bablad-Savalgi (7.58)	13	Feb-19
		CR		TOTAL		421.19	