भारत सरकार / Government of India
रेल मंत्रालय / Ministry of Railways
(रेलवे बोर्ड / Railway Board)

2020/W-I/Genl./Vision 2024 (E-off- 3334078) **New Delhi, dated: 28.05.2021**

The General Managers,
All Indian Railways.

Sub.: Nomination of HAG Officers for monitoring of Priority Projects of Vision 2024.

Ref: AM/W's letter No. 2020/W-1/Genl./Vision-2024 dated 20.01.2021.

Vide above referred letter instructions of Hon'ble MR were communicated to nominate HAG Officer for monitoring execution of priority Railway Projects of Vision 2024. Nomination of officers have been done in Zonal railways for priority projects indicated in the letter.

For providing relevant data for monitoring of projects and resolving hardles in timely completion of projects, formats have been created in the IRPSM as additional data. The details captured from field officials through these proformas will assist them in monitoring and giving focused attention in resolving the issues affecting the targeted completion of projects. Summary is provided in Annexure-I.

Nominated monitoring officials may identify areass of shortfall/delays in approvals and intervene appropriately. Report on the items identified and assistance rendered may be complied in Zonal Railway and may be reported through MCDO.

(Sanjay Rastogi)
Additional Member/Works
Railway Board.

Copy to:

Chief Administrative Officer (Const.)
All Indian Railways.



Annexure-I

Areas to be monitored for projects	Details available in Additional Proforma of IRPSM
Budget Position, expenditure position and fund requirement for coming years for completion of project by 2024	1
Critical Activities Defining the Timeline of Project & Status, Major reasons for delay in project	2
Planning of Commissioning- timelines	3
Status of Tenders for different sections	4
Budget position details along with **detailed estimates** and sanctioned costs	5
Status of Land & Forest Clearance	6
Status of Drawing – L sections , Layout plans (Electrical), ESP, SIP, GAD (Important and major bridge), GAD (RoBs)	7
Status of Pending Utility Shifting	8
Assistance Needed **from State Government/ Other agencies**	9
Project Status - Activity Wise for different block sections	10
Preliminary Works Status - Phase Wise and availability of Encumberance free land	11