GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)

No. 2015/W-I/Genl/Corr.GM/Pt **New Delhi, Dated: 25.07.2017**

The General Managers,
All Indian Railways.

Sub:- Project Implementation and Monitoring.
Ref:- Appraisal note of NITI Aayog in one of the Detailed Project Reports (DPRs) submitted by Railways for project included in Budget 2016-17.

NITI Aayog in its Appraisal Note in one of the DPRs submitted by Railways for project included in Budget 2016-17 has observed that in DPRs being submitted by Railways, there is no chapter on Implementation Plan of the project. No details regarding implementation are mentioned in the DPR.

Therefore, in future DPRs under preparation by Railways, Chapter for Implementation Plan to be added which shall include sufficient details. A realistic completion schedule for the projects may be drawn up on BAR-PERT Chart starting from the date of project approval till commissioning of the project to facilitate monitoring.

This may be adhered to in future DPRs being submitted for approvals.

25.7.17
(Anirudh Jain)
Additional Member/Works
Railway Board.