भारत सरकार / GOVERNMENT OF INDIA
रेल मंत्रालय / MINISTRY OF RAILWAYS
(रेलवे बोर्ड / RAILWAY BOARD)

No. 2021/W-I/Genl/Target

New Delhi, dated : 19.02.2021

The General Managers,
All Indian Railways.

CMDs,
RVNL, IRCON, RITES & KRCL.

Sub: Target Date of Completion of projects.

It has been observed that Target Date of Completion of projects is being changed by the Railways in different presentations without mention of dates given earlier. Hon'ble MR has viewed this practice seriously and has directed that in future, Target Date of Completion of a project is not to be changed at all. However, in exceptional circumstances where change of TDC is inescapable, detailed reasons for such change must be brought out in the presentation and the original TDC shall be reflected simultaneously with a crossed mark.

The above may please be noted for strict compliance without fail.

(Sanjay Rastogi)
Additional Member (Works)
Railway Board.

