भारत सरकार / Government of India
रेल मंत्रालय / Ministry of Railways
(रेलवे बोर्ड / Railway Board)

2018/W-I/Genl./MoSPI (e-off. 3265280) New Delhi, dated: 05.07.2021

The General Managers,
All Indian Railways.

Sub: Updation of data on Portals.

Ref:- **(i) Railway Board's letter No. 2019/W-I/Genl/NIP dated 03.03.2021(copy enclosed);**

(ii) Railway Board's letter No. 2018/W-I/Genl/MoSPI pt.1(e-off-3265280) dated 29.12.2020 (copy enclosed)

All the Zonal Railways have been advised vide letters under reference to regularly update details of projects pertaining to New Line, Gauge Conversion and Doubling works on various portals such as Indian Railways Projects Sanctions & Management (IRPSM), Online Computerised Monitoring System (OCMS) portal of M/o Statistics & Programme Implementation (MoSPI), India Investment Grid portal of M/o Finance by the 5th day of every month.

2. The data/information fed by the Zonal Railways on these portals has been reviewed and it is observed that the information on many data points is found to be incorrect/missing. Moreover, information is also not updated on a regular basis.

3. The data uploaded on the portal is utilised for preparing replies to Cabinet Secretariat, Prime Ministers Office, NITI Aayog and other Ministries and therefore, it must be ensured that the quality of data fed in these portals is done by a responsible officer under direct supervision of the concerned Chief Engineer of the project. In addition, Railways are also required to monitor the data related to projects executed by PSUs such as RITES, IRCON, RVNL and JV companies in their jurisdiction.

4. The CAO/Cs are requested to check the correctness and reasonableness of data which has been entered in the portals and direct the concerned officials to update and confirm the data on these portals by 5th of every month positively.

05/07/21
(Dhananjaya Singh)
Executive Director (Works)
Railway Board

Copy for information and necessary action:-

CAO/Cs of all Indian Railways.

GOVERNMENT OF INDIA (BHARAT SARKAR)
MINISTRY OF RAILWAYS (RAIL MANTRALAYA)
(RAILWAY BOARD)

No. 2019/W-I/Genl./NIP

New Delhi, dated: 03.03.2021

General Managers
All Indian Railways

General Manager/NF Construction.

Sub: Updation of NIP database on Indian Investment Grid Portal.

Ministry of Finance had launched the portal www. https://indiainvestmentgrid.gov.in/. Presently, 676 Railway projects are listed on this portal. User Id and passwords were created for all CAO/Cs and they were advised to update the projects on the portal. The data uploaded on the portal is extremely important for monitoring the progress of the projects by PMO, Ministry of Finance and Ministry of Railways.


In view of above, all the concerned officers may be advised to update the project details by 5th of every month and the data for the month of February'2021 may be updated immediately.

(Sanjay Rastogi)
Additional Member (Works)
Railway Board
Room No.131
Tele No.011-23387963
E-mail ID: amw@rb.railnet.gov.in

Copy to :- CAO/Cs, All Indian Railways.

CMDs- RVNL, IRCON & RITES.

O/C



96

भारत सरकार / Government of India
रेल मंत्रालय / Ministry of Railways
(रेलवे बोर्ड / Railway Board)

No. 2018/W-I/Genl./MoSPI Pt.I (e-off-3265280) New Delhi, Dated: 29.12.2020

Chief Administrative Officer/C,
All Indian Railways.

Chairman Cum Managing Directors,
IRCON, RVNL & RITES.

Sub: Updation of data on OCMS portal.

Ref: (i) MoSPI's DO. No. 12011/02/2018-IPMD Pt-1 dated 18.12.2020.
(ii) MoSPI's DO. No. 12013/01/2016-IPMD dated 27.07.2020.

Zonal Railways and PSUs are updating details of Projects on Online Computerized Monitoring System (OCMS) Portal of MoSPI. On the basis of this data, MoSPI brings out Monthly (Flash Report) as well as Quarterly Project Implementation Status Report (QPISR), which are available on www.cspm.gov.in/publication.

2. MoSPI vide letter under ref (i) has advised that currently there is a time lag of 50 days in bringing out the monthly Flash Reports. The data/information of the projects is uploaded on OCMS by Projects Implementing Agencies in 35 days i.e. data for the particular month is uploaded on OCMS by 5th of successive month.

3. MoSPI has mentioned that instructions have been received from highest level that data for particular months may be uploaded at the earliest by next month for real time monitoring and has requested that all the Implementing Agencies should upload the data of particular months latest by 5th of next month.

4. MoSPI vide letter under ref. (ii) has also stated that there are data gaps in reporting of revised cost estimates and commissioning schedules, time/cost overrun are under reported therefore resulting in incomplete reports.

5. In view of above it is requested that complete data of Railway Projects on OCMS portal i.e. www.cspm.gov.in may be uploaded by Zonal Railways/PSUs by 5th of next month positively.

(Dhananjaya Singh)
Executive Director (Works)
Railway Board

Copy to:

Joint Secretary, Ministry of Statistics & Programme Implementation, Level 6, Block 6, East Block R.K. Puram, New Delhi-110066.

30/12/20

O/C

e:\rajesh2\mospi.docx