2018-19 में माल डिब्बों का उत्पादन अक्टूबर 2018 तक

	चल स्टाक के अन्तर्गत उत्पादन	उद्योग	रेलवे कार्यशाला	योग
1	2018-19 की उत्पादन योजना	10800	1200	12000
2	चालु माह का **लक्ष्य**	900	100	1000
3	चालु माह का उत्पादन	715	54	769
4	माह के दौरान अधिकता/कमी	-185	-46	-231
5	चालु माह तक का कुल **लक्ष्य**	6300	700	7000
6	चालु माह तक कुल उत्पादन	4092	264	4356
7	चालु माह तक कुल अधिकता/कमी	-2208	-436	-2644

माह अक्टूबर 2018 तक विभिन्न स्तोतों से प्राप्त माल डिब्बे

	सा./उत्पादन ईकाईया	नि./उद्योग	रेलवे कार्यशाला	कुल योग
चल स्टाक कार्यक्रम	426	3666	264	4356
कानकर	0	643	310	953
अन्य माल डिब्बा	0	805	0	805
कुल उत्पादन	**426**	**5114**	**574**	**6114**

6/11/18

उप **निदेशक रेल भण्डार (बजट)**
रेलवे बोर्ड

Wagon Production during October '18

(Figures in Vehicular Units)

		Industry	Rly/W.Shop	Total
1	Production Plan for 2018-19	10800	1200	12000
2	Target for the current Month	900	100	1000
3	Actual Production during the Month	715	54	769
4	Excess/Shortfall during the month	-185	-46	-231
5	Target upto Current month	6300	700	7000
6	Cumulative production upto the month	4092	264	4356
7	Cumulative excess/shortfall upto the current month	-2208	-436	-2644

Source –wise Total wagon Production of 2018-19 (upto October' 2018)

	Public Sector Units	Private Sector Units	Railway W/Shops	Total
Production under RSP	426	3666	264	4356
CONCOR/BLC WAGONS	0	643	310	953
OTHER PVT. WAGONS	0	805	0	805
TOTAL PRODUCTIONS	**426**	**5114**	**574**	**6114**

6/11/18

(K.C.N. Menon)
Dy. Director RS(B)
Railway Board

TYPE-WISE WAGON PRODUCTION {RSP } upto month of October'18 (2018-19)

TYPE	Prodn. During the month			Cumulative production upto current month.		
	Industry	Rly.workshop	Total	Industry	Rly. workshops	Total production
	Vus	Vus	Vus	Vus	Vus	Vus
BCNHL	196	0	196	301	0	301
BOXNHL	60	44	104	697	175	872
BRN22.9	10		10	580	0	580
BOBRNHSM1	23	0	23	139	0	139
BOSTHSM2	179	0	179	874	0	874
BTPGLN	1	0	1	1	0	1
BVCM	0	10	10	0	89	89
BFNS	12	0	12	195	0	195
BOBRNAL	0	0	0	0	0	0
BOBSN	0	0	0	21	0	21
BOBYN	0	0	0	6	0	6
BOXNS	234		234	1278	0	1278
Total	**715**	**54**	**769**	**4092**	**264**	**4356**

FIRM-WISE PRODUCTION OF RSP WAGONS UPTO October'18(2018-19)			
S.No.	Name of wagon Builders	Prdn.during the month	Cumulative pdn upto the current month
1.	BWEL	0	0
2	BRAITHWAITE	60	400
3	BSCL/BP	0	19
4	BSCL/HWH	0	7
5	BRIDGE & ROOF	0	0
	Total Pub.sec.	**60**	**426**
6	MODERN	100	257
7	TEXMACO	70	348
8	H.E.I.	20	319
9	BESCO(WD)	12	348
10	BESCO(FD)	0	0
11	TITAGARH	145	595
12	JUPITER	194	1152
13	CIMMCO	48	212
14	Amtek	0	75
15	Jindal	6	6
16	SRBWIL	60	354
	Total Pri.Sec.	**655**	**3666**
	Total Industry	**715**	**4092**
17	ASR w/shop	30	144
18	GOC w/shop	0	19
19	SPJ w/shop	5	5
20	Hubli w/shop	2	10
21	Jamalpur	17	86
	Total W/shops	**54**	**264**
	Grand Total	769	4356

No.2018/RS(B)/958/15 New Delhi, Dated:-. 06.11.2018

Copy to :-

1	**CRB, MRS, ME, FC, AM(RS), AM(TT), AM(PLG.), AM(PU), EDRS(S),EDME(RS), EDTT(S), ADV/TT(M), EDF(S), EDTT(F), EDME(W), EDCE(P), DTT(POL), DTT(G),DRS(W), DDRS(S).**
2	The Chief Materials Manager (BI), Eastern Railway, 3-Koilaghat Street, Kolkata
3	Director, Railway Stores (I&S), Railway Board, Steel Cell, 3-Koilaghat Street, Kolkata.
4	The Director (I&L), RDSO, Manak Nagar, Lucknow.
5	The Director General (Wagon), RDSO, Manak Nagar, Lucknow.
6	The General Manager (M), Northern, Eastern, East-Central, Southern and South Western Railways.
7	The Dy.Chief Mech. Engineer(W), Amritsar Railway workshop.Northern Railway, Amritsar (Punjab).
8	The Chief Workshop Manager, Samastipur Railway workshop, East Central Railway, Samastipur.
9	The Chief Workshop Manager, South Western Railway, Hubli.
10	The Chief Workshop Manager, Eastern Railway, Jamalpur.
11	The Chief Workshop Engineer, Golden Rock workshop, Southern Railway, Thiruchirapalli.
12	The Controller of Stores, Rail Wheel Factory, Yelhanka, Bangalore
13	Planning, M(N), M(W), FS(POL), A/C-I(BO),TT-I,TT-II, M(D),MP(U) Branches of Board's Office.
14	OSD (Plg.) Room No.156/12, Ist floor, Rail Bhavan, New Delhi.
15	DME (Fr) R.No.321, Railway Board.
16	DDRS(W)